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Remediation Solicitation

Paducah and Portsmouth- Subcontracts Required to be Assumed

Subcontract Estimated FYO05 FYO06 FYO07
Awarded Value Estimate Estimate Estimate
HEU Conversion | $15M $1.8M $1.7M $10M
Project, Phase 11
(Processing)
HEU Storage $4.3M $0.2M*

Spent to

date: $3.5M
Paducah Scrap $22.5M $13.0M** $0.575M
Metal Removal &
Disposal Spent to

date: $6.4M

*Contract ends 12/31/04 and becomes part of HEU Conversion Project
**Complete site work by June 30, 2005




